

SECRET

SAPC-25046
Copy 2 of 4
10 March 1958

Ramo-Wooldridge Corporation
Los Angeles 45, California

Gentlemen:

Reference is made to Contract No. A-101 and a verbal approval to furnish two System I amplifier modification kits for Customer No. 2.

These items are needed on an expedited basis, consistent with minimum interference with Customer No. 1 work.

The Contract will be increased by \$1,266.80 to cover these kits. Please advise whether this funding is adequate. It was based on a previous proposal, CMCC Doc. No. 151X5.549, Cost Estimate 1132X5.106, furnished by you.

Very truly yours,

25X1A

[Redacted]
Contracting Officer

25X1A

Distribution:

Orig - [Redacted] R-W
2 - A-101, Section A.4.
3 - [Redacted] SPD/OC
4 - Proj. Chrono

25X1A

25X1A

25X1A

PS/DCI [Redacted] (10/3/58)

15
16/11/81
REVIEWER: [Redacted]

SECRET